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P.O. Box 90348
Knoxville, TN 37990

615-691-5052

December 7, 1988

Michelle M. Glenn

USEPA Region IV

345 Courtland Street, N.E.
Atlanta, Georgia 30365

SUBJECT: BLUFF ROAD NOVEMBER 1988 MONTHLY PROGRESS REPORT
Dear Ms. Glenn:

Pursuant to the Administrative Order By Consent enclosed 1is
the November 1988 monthly progress report for Bluff Road.

If you or your staff have further duestions concerning this

report, please contact me at (615> 691-505Z2. Thank you for
your assistance.

Best regards,

i LR

j%&\ Michael A. Miller, P.E.

Senior Project Manager

cc: Lorelei Borland
IT Corporation
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December 7, 1988

MONTHLY PROGRESS REPORT
de maximis, inc.

PROJECT NAME: Bluff Road

TIME PERIOD COVERED: 1 November through 30 November 1988

ACTIONS TAKEN TOWARD COMPL IANCE WITH ACO:

*Submitted a revised RI/FS Project Schedule based on
the October 3, 1988 force majeure report and the
November 16, 1988 judicial order granting temporary
access to the adjacent properties (21 days).

*Mobilized on November 28, 1988 +to accomplish the
remaining field activities

PLANS AND PROCEDURES COMPLETED:

*Installation of the final site facilities T
(decontamination pad, water line and deionized water R
system) was completed November 29, 1988,

*¥A judicial order was issued granting temporary access
to the HopKins and Helms properties. A hearing for
permanent access has been scheduled for the week of
December 5, 1988.

XThe private well survey and the ecological survey were
initiated the week of November 14, 1988, _ﬁf

’%* fRemobilization for continued field activities was
Fir, accomplished November 28, 1988 :
Y " ACTION ITEMS FOR FOLLOWING MONTH: _ g

Mollect the seventeen remaining fo—site.surface sqﬁ%ﬂ?&*ﬁf}
samples. : o i o

*Develop and sample the twenty existing Golder

monitoring wells. R SR
*Install and sample the temporary wells.

¥ omplete the private well survey and the ecological
survey.




*¥Collect the surface water/sediment samples.

*~inalize tank removal plans upon receipt of disposal
approval from ThermalKEM.

ANTICTPATED DELAYS/PROBLEMS:

¥*We were notified by SCDHEC November 30, 1988 that DHEC
will not approve and issue the appropriate permits for
installation of the temporary wells and +that a
citation could be forthcoming if we ©proceeded. The
length of delay cannot be estimated and will be
contingent upon the time it takes +to resolve the
issue. Temporary well installation is scheduled to
begin December 5, 1988. Any delay beyond this date
will impact the overall RI/FS Project Schedule
submitted November 22, 1988.

*¥A judicial order granting temporary access to adjacent
properties was issued November 16, 1988. A hearing is
scheduled for the week of December 5, 1988 regarding
permanent access that would allow completion of the

RI/FS field activities. The results of this hearing
may have significant impact on the overall Project
Schedule.

RESULTS OF SAMPLING/TESTING:

*¥Analytical results for the sampling activities ending
on September 29, 1988 are attached. This program was
for on-site surface soils and lagoon sampling. The
program was limited by lack of access to adjoining
properties. Also attached is a plot plan showing the

W locations for sampling. Co '
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